Facilities & Experimental Support Group Week of:
Weekly work Schedule Open Jobs (vygrou) Monday, June 19, 2017

Line Days Job Code Phase Serial Description Issue Date  Originator Hours
Number
Group: Carpenter
9 | LEReC Construction 11478 Replace ceiling tiles 6/2/2017 Phillips 8
10 M || ATF2  Construction 379 Build UED enclosure 9/9/2016 Folz 150
11 W | FES  Construction 10614 Build DI water room 5/19/2017 Folz 194
12 Fl | AGS  Construction 10627 911 Small jobs 6/2/2017 Folz
13 T | LEReC Construction 10636 Build 1002-F chiller house 6/9/2017 Phillips
14 Fl | AGS  Construction 10642 Mount 3 TV's 6/16/2017 Folz
Group: Survey
21 T | CAD  Construction 10450 Stony Brook 1/6/2017 Folz 182
22 T | CAD  Construction 11604 Survey inspection 3/24/2017 Folz 52
23 T | ‘ ATF2  Construction 160129 Survey ATF components 1/29/2016 Folz 878
24 T | SPHX  Construction 10644 Locate cryostat 6/16/2017 Phillips
25 T | IRCMS Construction 160219 Survey ACC coil and support 2/19/2016 Folz 386
26 || CEC  Construction 10602 112 MHz 5/12/2017 Phillips 16
27 | | | PHNX Construction 10539 Survey EM Cals 3/31/2017 Phillips 200
28 MW F| | | LEReC Construction 10604 Transport line 5/12/2017 Phillips 96
29 MT F| | LEReC Construction 11237 180 deg. Dipole 6/9/2017 Phillips 16
30 WF| | NSLS  Construction 1 NSLS-II Survey 2/6/2009 Folz 4085
Group: Electrician
39 TF| | ‘ LEReC Construction 170312 Install new circuits booster 1 &2 4/14/2017 Phillips 346
40 || LEReC Construction 170311 Racks 6936, 37-cng 2-120V quads to 1 hp 4/14/2017 Phillips
208V rec. 1002-D
41 | | RHIC  Construction 100719 Bond tray 250 kemil to building steel, 5/19/2017 Folz 16
1005R
42 | | AGS  Construction 160424 Laser room Net provide 120 volt quad 1/27/2017 Folz
box in rack 912
43 | LEReC Construction 170311 Pks 6936+6937 Reqire 120V quad to 208V 3/31/2017 Phillips
receptical at 1002D
44 MTW F| | ‘ CAD  Construction 160923 Generators and cranes PM's 9/23/2016 Folz 1609
45 MTW | | AGS  Construction 170303 Provide lighting / 120V rec. / exit lights 6/2/2017 Folz 160
912water enclosure
46 | | LEReC Construction 170607 Replace AB contactor 24VDC coil with 6/16/2017 Phillips
120VAC cail
47 T | AGS  Construction 170605 LEB ground fault disable buzzer circuit in 6/9/2017 Folz
L1&2at930
48 || AGS  Construction 170215 Disconnect 2 fan motors on evap 6, box 3/3/2017 Folz

ends /install when rebuilt

49 MTWTF| | AGS Construction 160807 Provide power for relocating Cooling 1/6/2017 Folz 88
tower / pumps / fan / etc.
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Serial
Number
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Description

Electrician

Provide 200A 480V fused disconnect for S-

PHENIX in 912

Provide 4800V power / lights / tray divide

for ERLin 912

Provide 2 x 120V quad receptacle rack

feed from pnl 957
Inspect 500 MHZ Contactor 1002B

R&R plug panels @ col F-20/F-23, b912

Relamp A4 target rooms 901-A
Inspect 704 MHZ contactor 1002-B

Outlet Building 967

Assist water group, 1004, 957, LINAC CT

Rigging
Bring slow beam racks to scrap
Scrap Al from 924 yard
Clean up 924 yard
Assemble magnet steel
Move rail from buildign 922 to 479
Clear lead yard
Transmitter cabinets 936 to 1002B
Assist AGS

Mover equipment and boxes from
Siemens to building 912

Shipments to building 960

Load scrap

PM's cranes and generators

Clean out building 930 basement
Mechanical Tech

912 north trench clean up

Locate NSRL spares

Magnet base

Assemble magnet supports etc.

Fab interlock bucket

Replace windows

Fab buss flags

Install panels

Electronic Services

Week of:
Monday, June 19, 2017

Issue Date  Originator Hours
6/16/2017 Folz
6/16/2017 Folz
4/14/2017 Folz 64
6/16/2017 Folz
5/19/2017 Folz 64
5/26/2017 Site 0
6/16/2017 Folz
6/16/2017 Folz
5/5/2017 Folz 64
5/26/2017 Folz
6/16/2017 Folz
6/16/2017 Folz
12/9/2016 Phillips 448
6/16/2017 Phillips 4
5/5/2017 Folz 168
6/2/2017 Phillips
12/6/2013 Folz 368
6/16/2017 Folz
2/24/2017 Folz 378
12/2/2016 Folz
8/15/2014 Folz 586
6/9/2017 Folz 24
6/16/2017 Folz
10/14/2016 Pearson
4/22/2016 Phillips 1788
4/7/2017 Phillips 50
6/16/2017 Phillips
4/14/2017 Pearson
6/9/2017 Phillips
4/14/2017 Pontieri 64
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Open Jobs (bygroup)

Line Days Job Code Phase Serial Description
Number
Group: Electronic Services
102 T | | AGS  Construction 10639 N50 remove old control system
103 | | AGS  Construction 10640 HMI panel to FPGA
104 T | FES Dismantle 10562 Decommission slow beam interlock racks
105 | | AGS  Construction 10618 Check Siemens program history (shift
work and OT)
106 F| |OT  ATR  Construction 10520 Update spare regulator cards. Modify
(shift work and OT)
107 || SPHX  Construction 10519 Assist job shoppers assembling/testing
PCBs
108 T | | AGS  Construction 10620 FPGA mother board (shift and OT)
109 W | | RHIC  Maintenance 10592 Maintenance day support
110 F| |OT| ATR Construction 10621 FPGA X and Y arc communications
program for AC readings (shift work and
oT)
111 M | |OT | SPHX Construction 10585 HMI panel software (shift work and OT)
112 ﬁ SPHX  Maintenance 10626 Documentation of wiring for dump
resistor (shift work)
114 MTWTF| | RHIC  Construction 10633 Laser training
116 WWAAAETAATAAA} FES Maintenance 11171 Schedule program mods
117 T | | CAD  Construction 10593 Assist RF group
Group: Water Systems
129 MTWTF| | | AGS Maintenance 170106 Watch
137 | | | FES Maintenance 170508 Tower 3 PLC install
138 MT | | RHIC  Maintenance 170611 1005 clean up
139 | NSRL  Maintenance 170506 NSRL pump alignment
140 W | | RHIC  Maintenance 170504 Shutdown
141 TF| | AGS Maintenance 170610 LINAC RF PCV repair
142 ﬁ AGS  Maintenance 170502 LINAC tower maintenance
143 WTF| | AGS  Maintenance 170609 AGS main magnet evap repair
144 7@?4441444r441 NSRL  Maintenance 170608 NSRL make up repair
145 MT TF| | | RHIC Maintenance 170505 9 MHz manfolds
146 MTWTF| | FES Maintenance 170314 912 clean up
147 T F| | \ AGS  Maintenance 161001 911 CHW clean-up
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Week of:

Monday, June 19, 2017

Issue Date

6/16/2017
6/16/2017
4/21/2017
5/26/2017

3/10/2017

3/6/2017

5/26/2017
5/12/2017
5/26/2017

5/5/2017
6/2/2017

6/9/2017
5/6/2016
5/12/2017

1/13/2017
5/26/2017
6/16/2017
5/19/2017
5/12/2017
6/16/2017
5/12/2017
6/16/2017
6/16/2017
5/12/2017
3/17/2017
9/30/2016

Originator  Hours
Folz
Folz
Folz 48
Folz 12
Phillips 170
Phillips 72
Folz 40
Folz 60
Phillips 46
Phillips 64
Phillips 16
Folz
Folz 418
Folz 52
Scaduto 424
Scaduto 100
Scaduto
Scaduto 24
Scaduto 52
Scaduto
Scaduto 24
Scaduto
Scaduto
Scaduto 96
Scaduto 572
Scaduto 64
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